
+ Advocate Surgery Center 
825 S. Milwaukee Avenue Libertyville, 11 60048 II T 224.504.2200 II F 224.504.2201 advocatehealth.com  

June 29, 2017 

Via Overnight Courier 

Ms. Courtney Avery, Administrator 
Illinois Health Facilities and Services Review Board 
525 West Jefferson Street 
Springfield, IL 62761 

Re: Project #15-017 Advocate CondeII Ambulatory Surgery Center (the "Project") 

Final Realized Cost Report 

Dear Ms. Avery: 

I am writing to submit the final realized project cost report for Project No. 15-017. The permit 
for this Project was granted June 2,2015. The Project was for a multi-specialty ASTC with 
two operating rooms in 10,979 gross square foot new construction. The permit provided for a 
project completion date of March 31, 2017. The facility received its license from the Illinois 
Department of Public Health on February 27, 2017 and we provided the Notice of Project 
Completion to the Board on March 6,2017. 

The following table describes the costs of the Project as approved in the permit along with a 
report of the final costs associated with the Project upon completion: 

RECEIVED 
JUN 2 9 2017 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

A faith-based health system serving Individuals, families and communities 



4. Advocate Surgery Center 
825 S. Milwaukee Avenue Libertyville, 11 60048 T 224.504.2200 F 224.504.2201 advocatehealth.com  

Project Costs and Sources of Funds 

Use of Funds Total CON Actual 
Preplanning Costs $55,500 $82,341 
Site Survey and Soil Investigation $5,000 $15,120 

Site Preparation $328,076 $275,242 
Off Site Work $0 $0 
New Construction Contracts (2 contracts: Shell/Core and TI) $5,499,669 $4,923,702 
Modernization Contracts $0 $0 

Contingencies $496,272 $0 

Architectural/Engineering Fees $572,527 $611,687 
Consulting and Other Fees $330,828 $260,275 
Moveable or Other Equipment (not in Construction Contracts) $2,427,075 $2,627,216 
Bond Issuance Expense (project related) $0 $0 

Net Interest Expense During Construction (Project related) $0 $0 

Fair Market Value of Leased Space or Equipment $0 $0 
Other Costs To Be Capitalized $269,587 $0 

Acquisition of Building or Other Property (excluding land) $55,187 $96,859 
TOTAL USES OF FUNDS $10,039,720 $8,892,442 

SOURCE OF FUNDS 
Cash and Securities $5,813,879.49 $5,344,478.08 

Pledges 
Gifts and Bequests 
Bond Issues (project related) 

Mortgages 
Leases (fair market value) $4,225,840.50 $3,547,964.00 

Governmental Appropriations 
Grants 
Other Funds and Sources (NBV of Existing Equipment) 

TOTAL SOURCES OF FUNDS $10,039,720 $8,892,442 

I certify that the permit holders have complied with all terms of the permit and that the Projec 
cost, square footage, and services are in accordance with the terms of their permit for the 
Project that the final realized costs, as itemized, are the total costs required to complete the 
Project. I further certify that there are no additional or associated costs or capital expenditures 
related to the Project. 

Attached as Exhibit A is the final Application and Certification for Payment (G702) for the 
project. Please note that the construction costs reported for the core and shell were included 
in a separate contract from the build-out of the surgery center. 

A faith-based health system serving individuals, families and communities 



+ Advocate Surgery Center 
825 S. Milwaukee Avenue II Libertyville, IL 60046 II  1224.5042200 II F 224.504.2201 II advocatehealth.com  

Please contact me at 312-489-9500 or Sonja Reece at 309-268-5482 if you have any 
questions about this report. 

Sincerely, 

Sara Sortal 
Manager 
Advocate Conde11 Ambulatory Surgery Center, LLC 

CC: 	Sonja Reece, Advocate Health Care 
James Kokaska, Advocate Health Care 
Scott Nelson, Advocate Health Care 

Attachments 

State of 	  

County of  )0(  

:fhigins 
a7a 	

ent was ackownledged before me onS 
(name/s of person/s). 

Cdate) by 

 

KESHATEERA GRAY 
Official Seal 

Notary Public -State of Illinois 
My Commission Expires Mar 9,2021 

(Seal) 

111111Pb.„____ drear 

Sig 
	ture of N tary Public 

A faith-based health system serving individuals, families and communities 



Exhibit A 



Distribution to: 
Owner 
Architect 
Contractor 

=NI 
ISM 

ARCHITECT.  

By: 

(Column Cl+E on G703) 

b. 	0% of Stored Material   5 	0.00 
(Column F on G703) 

Total Retainage (Lines 5a + 5b) 

 

000 

 

6. Total Earned Less Retainage 	  
(Line 4 Less Line5 Total) 

7. Less Previous Certificates  For Payment 	  
(Line 6 from prior Certificate) 

8.Current Payment Due 

 

2,613,646 00 

2,310,374.00 

303,272.00 

 

 

9 Balance To Finish, Including Retainage 
(Line 3 Less Lone 6) 

CHANGE ORDER SUMMARY Additions Deductions 

Total changes approved in previous month by Owner 127,352 00 -82,207.00 

Total Approved this Month 46,55900 0.00 

TOTALS 173,911.00 -82,207.00 

Net Changes By Change Order 91,70400 

0.00 

Page 1 of 2 

APPLICATION AND CERTIFICATE FOR PAYMENT AIA DOCUMENT 0702 Invoice : 	45310 

To Owner: 	Surgical Care Affiliates 	Project: 
520 Lake Cook Road, Suite 250 
Deerfield* 60015 

From Contractor: 	Leopard° Companies, Inc. Via Architect The Burell Group, PC 
5200 Prairie Stone Parkway 	 300 Cahaba Park Circle. Suite 11 
Hoffman Estates, IL 60192 	 BirmInghem,AL 35242 

16-2726 Advocate Condell Ambulatory Surgery Center Application No: 	6 

Period: 02/01/2017 - 02/28/2017 

Project Number: 	16-2726 

Contract Date: 	05/20/2016 

Client Reference: 

CONTRACTOR'S APPLICATION FOR PAYMENT 
Application is made for payment, as shown below. in connection with the Contract. 
Continuation Sheet, AIA Document G03, is attached. 

1. Original Contract Sum 	 $ 2,521,942.00 

2. Net Change By Change Orders ... . 	 5 	91,704.00 

3 Contract Sum To Date 	 2,613,646.00  

4 Total Completed and Stored To Dale  	2,613,646.00 

5 Retainage: 

a. 	0.0004 of Completed Work  	0.00  

The undersigned Contractor certifies that to the best of the Contractors knowledge, information, and 
belief, the work covered by this Application for Payment has been completed in accordance with the 
Contract documents. That all amounts have been paid by the Contractor for Work for which previous 
Certificates for Payment where issued and payments received from the Owner, and that current 
payment shown herein is 	du 

CONTRACTOR: 

By. 

ntl 
My_Conssir tat...ST2/.  /0? 411 
NOTARY PUBLIC STATE OF ILLINOIS 

LAUREN GRAllINI 
do Companies, I 

OFFINAL SEAL 
//  

	Date; 	7 

State of: Illinois 
	 County of: Cook 

Subscribed and sworn to before me on 
	I 

Notary Public: ; 
My Commission expires: 	7 Z f 

ARCHITECTS CERTIFICATE FOR PAYMENT 
In accordance with the Contract Documents, based on on-site observations and the data 
comprising the above application, the Architect certifies to the Owner that to the best of 
the Architect's knowledge, information, and belief, the Work has progressed as indicated, 
the quality of the Work is in accordance with the Contract Documents, and the Contractor 
is entitled to payment of the AMOUNT CERTIFIED. 

AMOUNT CERTIFIED $ 303,272.00 
(Attach &planation if amount certified differs horn dm amount applred Initial all figures on this Application and on the 
Continuation Sheet Mal rich 	to 	toms 	 t certified) 

Date: 
-r 

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named 
herein. Issuance, payment. and acceptance of payment are without prejudice to any rights of the Owner 
or Contractor under this Contract. 

Owner: (d applicable) 

By: 	 Date: 

C 11-Iserskt.MGrazzinAAppOatalLOCanremptelLCI .18 applicarion For Payment PCO 150205 ipt 



Page 2 of 2 
Application No. 6 

Porlod From: : 02/01/2017 
To: 02/28/2017 

CONTINUATION SHEET 	 AM DOCUMENT G703 
Application and Certification for Payment, containing Contractors signed certification Is attached. 
In tabulation below, amounts are stated to the nearest dollar. 
Use Column Ion Contracts where variable retalnage for line items may apply. 

Invoice9 : 	45310 	 Contract : 16-2726 Advocate Condon Ambulatory St 

A B C D 	 E F a H i 

Item No Description of Work Scheduled W C Work omptewdlus Matonals 
Presently 

Stored 
(NottraDorE) 

Total Completed 
and Stand 

To Data 
(D+E+F) 

*A 

(6•0) 

Balance 
To Finish 

(0-0) 

Retalnp 

( If Vadat* Rats ) 

From Previous 
Application 
(0.5) 

Ms Period 
In Plus 

1 General Conditions 8. ReQuireme 122,906.00 122,906.00 0.00 0.00 122,906.00 100% 0.00 0.00 
2 Insurance 20,420.00 20,283.00 137.00 0.00 20.420.00 109% 0.00 0.00 
c Concrete 93,308.00 93,306.00 0.00 0.00 93,306.00 100% 000 0.00 
r Miscellaneous Metals 21,267.00 21,267.00 0.00 0.00 21,267.00 100% 0.00 0.00 
5 Rough and Finbh Carpentry 167,072.00 173,684.00 4,592.00 0.00 167,072.00 100% 0.00 0.00 
6 Arch. Woodwork / Miliwoik 148,758.00 145,446.00 3,310.00 0.00 146,75e.00 l00% 0.00 0.00 
7 Caulking / Sealants 7,618.00 7,518.00 0.00 0.00 7,518.00 100% 0.00 0.00 
8 HM 8 Wood Doors and Frames 61,010.03 61,010.00 0.00 0.00 61,010.00 100% 0.00 0.00 
9 Alum Entra/PanelsANMWSliders 11,000.00 11.000.00 0.00 0.00 11,000.00 100% 0.00 0.00 

10 Miscellaneous Glazing/Mirror 11,500.00 11,500.00 0.00 0.00 11,500.00 100% 0.00 0.00 
11 Drywall 257,278.00 268,923.00 -11,645.00 0.00 257,278.00 100% 0.00 0.00 
12 Carpeting 8 VCT 63,836.00 63638.00 0.00 0.00 63,836.00 100% 0.00 0.00 
13 Epoxy Flooring 110,764.00 107619.00 3,145.00 0.00 110,764.00 100% 0.00 0.00 
14 Painting 40640.00 40,349.00 591.00 0.00 40,940.00 100% 0.00 0.00 
15 Spedattles 79.297.00 79.297.00 0.00 0.00 79297.00 100% 0.00 0.00 
16 Fire Protection 30,553.00 30,553.00 0.00 0.00 30,55100 100% 0.00 0.00 
17 Plumbing 217,041.00 210311.00 6,730.00 0.00 217,041.00 100% 0.00 0.00 
18 HVAC 540,986.00 54098600 0.00 0.00 540,986.00 100% 0.00 0.00 
19 Electrical 554,690.00 505,095.00 49,592.00 0.00 554,890.00 100% 0.00 0.00 
20 Oeediedid & Profit 53,508.00 52,215.00 1,291.00 0.00 53,506.00 100% 0.00 0.00 

GRAND TOTALS 2413,646.00 2.667.087.00 48,559.00 0.00 2,613,648.00 100.00% 0.00 0.00 

:lLAenLMGmnhu1OaIalLoaftTempt6tLQ JB 4jçk.Man Re Payment PCO 150205ip1 



Leopard° 
COMPANIES, INC. 
tel Manapernent Senecas 
Leopardi, Construction 

Corporate Heldquartera: 
5200 Prairie Sate Parketay.11aftrrtan Estates. 0.60102 
TEL 047.783.3000 FAX 047.783.3001 
--own 

To: 	Surgical Care Affiliates 
520 Lake Cook Road, Suite 250 
Deerfield,IL 60015 

Ann: Tom De Weerdt 

C71/tago Office: 
333W Wacker Chive Chicago, II. 000413 
TEL 312332.7570 FAX 312.332.7572 

Date: 	01/25/17 
Invoice: 45310 
Payout # : 6 
Job: 	16-2726 
Terms: 	net 30 

Description Totals 

Advocate Condell Ambulatory Surgery Center 
825 S. Milwaukee Avenue 
Libertyville,IL 60048 

Client Reference 

Amount of Contract 2,521,942.00 
Extras to Contract 91,704.00 
Adjusted Total Contract 2,613,646.00 

Work Completed to Date 	  2,613,646.00 
Less Retained 0.00 
Net Amount Earned 2,613,646.00 
Net Amount Previously Invoiced 	  2,310,374.00 

Total of This Invoice 303,272.00 

Balance to Become Due Including Retention 	 0.00 

Change Order Summary 	  001 -027 

Please send check to: 

Leopardo Companies, Inc. 
5200 Prairie Stone Parkway 
Hoffman Estates, IL 60192 

Attention: 	Lauren Grazzini 

C.WaeratAtGrearzinilAppDatablocantempfetClatevoice rpt 



That there are no other contracts for said work outstanding, and that there is nothing due or to become duet 
of any kind done or to be done upon or In connection with said work other than above stated 

n for material, labor or othe work 

DATE 3) 51 1 	 SIGNATURE 

Subscribed and sworn to before me this 
	311s0-7 

 

FINAL WAIVER OF LIEN 

 

STATE OF Illinois 	 Gty 

   

COUNTY OF 	Cook SS 

TO WHOM IT MAY CONCERN 

WHEREAS the undersigned has been employed by 

to furnish 

 

Escrow # 

Surgical Care Affiliates 

 

General Construction 

 

for the premises known as 	 825 S. Milwaukee Avenue Libertyville, IL 60048 

of which 	 TR Deerfield Office. LLC Is the owner 

THE undersigned. effective upon payment of and In consideration of three hundred three thousand two hundred seventy-two and xx 1100 (  
303.272.00 1 dollars and other good and valuable consideration, doles) hereby waive and release any and all lie o claim of, or right to hen, under the 

statutes of the State of Illinois, relating to mechanics' kens, with respect to and on said above-descnbed pre 1s, n the Improvements thereon, and on 
the material, Fixtures, apparatus or machinery furnished, and on the moneys, funds or other considerations 	Or o come due from the owner, on 
account of labor services, material, fixtures apparatus or machinery heretofore furnished by the undersigne 	bove-described premises. 

COMPANY NAME 	 L ... • . 8,
i• ponies, Inc. 

ADDRESS 	 5200 Prairie Stone 7115: Hoffma 	tales, IL 60192 
It, "or 

DATE 	ISI 1 	 SIGNATURE AND TITLE 	  
Todd ?A Welch, Assistant Controller 

CONTRACTOR'S AFFIDAVIT 
STATE OF 	Illinois 

COUNTY OF 	Cook 	} SS 

TO WHOM IT MAY CONCERN 

THE UNDERSIGNED, (NAME) 
	

Todd M. Welch 	 BEING DULY SWORN. DEPOSES 

AND SAYS THAT HE OR SHE IS (POSITION) 
	 Assistant Controller 	 OF 

(COMPANY NAME) 
	

Leopardo Companies, Inc. WHO IS THE 

CONTRACTOR FURNISHING 

LOCATED AT 

OWNED BY 

 

General Construction 	 WORK ON THE BUILDING 

 

8258 Milwaukee Avenue Lthertyvitle, IL 60048 

 

 

TB Deerfield Office, LLC 

 

That the total amount of the contract Including approved change Orders is 	2st13.646s2 	on which he or she has invoiced 7,310 374 00 
prior to this invoice. That all prior waivers am true, correct and genuine and delivered unconditionally provided payment is received by the undersigned and 
that there is otherwise no claim either legal or equitable to defeat the validity of said waivers. That the following are the names of all parties who have 
furnished material or labor, or both, for said work and all parties having subcontracts for specific portions of said work or for material entering into the 
construction thereof and the amount due or to become due to each, and that the items mentioned Include all labor and material required to complete said 
work according to plans and specifications. 

NAMES WHAT FOR CONTRACT 
PRICE 

AMOUNT PREVIOUSLY 
INVOICED 

THIS 
INVOICE DUE 

BALANCE TO 
BECOME DUE 

Leopardo Companies. Inc. 
General 
Construction $ 2.613,646 00 $ 2,310,374 00 S 303,272 00 5000 

Total LOW and Material Including Approved Change Orden to Complete 5 2,613,646 00 5 2,310,374A0 A f 303.272 00 $ 000 

NOTARY PUBLIC 



APPLICATION FOR PAYMENT AND SWORN STATEMENT FOR CONTRACTOR AND SUBCONTRACTOR TO OWNER 

Project lute. 
Project Number 
Architect: 
Contractor: 

Advocate Conde!' AmbulatorySurgeryCenter 
16-2726 
The Burell Group, PC 
Leopard° Companies, Inc. 

	

Application Date: 	January 25,2017 

	

Application No.: 	6 

	

Period From: 	2/1/2017 2/28/2017 

	

Change Orders Included 	001 .027 

Page / of 1 

2 	 3 	 4 	 6 

Item 	Contractor 
WoMMaterlal 

Contractor 	-T Adjusted Total Work Completed 
MaterMI Stored To Data Total Previously Net Amount Balance To 

Contracted For 7. 	Dollar Value Retain's! Invoiced Requested Become Due 

1 	General Coneroone Leoperdo Companies. Inc 122,905.00 	100% 122,906 00 	$ 	0 00 	$ 	110,616.00 $ 	12,290 OD 3 - 0 00 

Raguireme 
2 Insurance Leopardi Companies. Inc 20,420 00 100% 20,42000 5 	000 $ 	18,255 00 5 	2,165.00 	1 000 

3 °nude Pmmium Concrete, Inc. 93,306.00 100% 93 306 00 	$ 	0 00 $ 	33,975 00 $ 	9,331 00 	$ 0.00 
I 

4 MiscaAmmous Metals Bytis Steel Inc 21.267.00 100% 21,267.130 S 	0 00 $ 	19,140 00 $ 	2.127130 5 000 

5 Rough end Finish Carpentry Leopard° Companies, Inc. 167,072,00 100% 167,072 00 5 	0 00 5 	156,298.00 5 	10,774 00 $ 000 

Arch Woodworv I Millsk Leopard° Companies, Inc 148.75600 100% 148,756 00 $ 	0 00 s 	130.901 00 $ 	17,855 00 s 000 

Caulking / Stidants Leopard° Companies, Inc 7,510.00 100% 7,51000 $ 	000 5 	6.766.00 	S 	752 00 5 0.00 

HM & Wood Doors and 	Block Iron & Supply 61.010.00 100% 61,01000 $ 	000 5 	54,908.00 	5 	6 102 DO $ 000 

Frames 	 Company Inc 
9 Alum Northern Glass be $ 	11,000.00 100% ¶1,00000 $ 	000 $ 	9,900 00 I $ 	1.10000 $ 000 

EntralPentlanNinellSlidets 
10 Miscellaneous GtannsflAirme Tee Jay Service Co • Inc 	$ 	11,500.00 100% ¶1400.00'  $ 	000 ' S 	10,350 00 5 	1.150.00 3 000 

11 '  Escarpna Consbuction 	$ 	257275 00 100% 257 27500 	5 	000 S 	242.030 00 $ 	15.248.00 $ 000 
' Company Inc 

12 Cameting 	VCT 	TS] Cornmerrial Fbor 	. $ 	63.536 00 	100% 52 53600 S 	0 00 5 	57,452.00 S 	6,134.00 3 0 DO 
Covering 

11 Epoxy Flooring Stated 	 110,764 00 	100% 	110,764 00 5 	0 00 $ 	66,557 00 S 	13 907 00 1 000 

14 Painting Leopard° Companies. Inc 
• 
$ 	40,940.00 1  100% $ 	40 940 00 5 	000 $ 	36,314 00 $ 	4,62600 5 000 

15 Specialties LeOpardo Companies, Inc. S 	79,29200 100% 5 	79 297 00 	5 	000 	$ 	71,367 00 S 	7,93000 $  000 

16 Fite Prutodion Wag F te Prole:non 	V $ 	30.553 00 100% $ 	30 553 00 S 	000 	$ 	27,497 00 s 	3,05600 $ 0.00 

Systems LLC 
17 Plumbing Prairie Plumy Inc. 	If 212041.00 100% $ 	217,041 00 	5 	0 DO 	5 	109,280 00 $ 	27,781 00 S 000 

111 HVAC Eitel Heineman Mechanic* 540,955 00 100% 540,91800 	5 	000 5 	416.857 00 S 	54,09800 $ 000 
Services 	 • 

19 Electrical 	 Omega Electric Co. Inc I, $ 	554,590 00 100% $ 	55.4,69000 5 	000 $ 	454.588 00 5 	100,102 00 5 0.00 

20 Overhead 8 Profit 	Leaped., Companies, Inc. S 	33 506 00 100% $ 	53,506 00 5 	0 00 $ 	45,991 di 	5 	6,513 00 5 000 

Totals $ 	2,613,646 00 100% 	$ 	2,613648.00 	5 	0.00 	$ 	2,310.374.00 	5 	303,277.00 	$ 0.00 

Amount of OriginalContract 	52,521942 00 	 Work Completed to Datelcolumn 4) 	  2.613.646 00 

Total Retained(column.5) 	  000 
Adjustments to Contract 	$9110400 Net Amount Famed (cot 4 minus col 	- 	. 	....... 	S 2,613,646 00 

Adjusted Total Contract   32,613,646 00 	 Previously Invoked (column 6) 	  2.310.374 00 

Net Amount Due this Payrnent(coiumn 7) ... 	s 303,272 00 

STATE OF Minds ) 
COUNTY OF Cook } 
The unfit:mooned Todd M Welch Wong first duly sworn on oath, deposes and  Says 
That hehhe isASsIStaflt Caddies' of Leopard, Companies. Inc. contractor for the GENERAL CONTRACTING for the !Mowing project 
Contract lbw Advocate Conden Ambulatow Surgery Centel' 
Contract Address 525$ Meetaukee Avenue- Lbenwie.11.610048 

That, for the purpose of this work, the foregoing orders have been pinged and the foregoing parties subcontroad with and those have furnished materials 
said prided That. the amount of suchorder Of subcontract Is as stated above and that there is due and to become due then mspectivNy, the amounts set 
or labor or both That, this statement Is Made in compliance with the statutes relating to Mechanics Liens and for the purpose of precureg how the Ow 
accordance with the terms of the contract and lea foe, true and complete statement, Sal parties furnishing labor an 	matenah, and el amounts paid, 

labor. or both, f or 
er names Mr materials 

ARTUM payment in 
become due then 

SubScritied and SWITI 10 before ma en .31 15 / -1  
OFFICIAL SEAL 

LAUREN GRAllINI 
f ATE OF ILLINOIS 

r 	ies Seb 22 2019  

Sig  

.5h0-Em_fl)  
Notary Public - 

ClUseraILMGraninfirleolbfallocanTemplaLO dB Sworn Statement IL 14051610 



STATE OF ILLINOIS 
COUNTY OF CHAMPAIGN 

TO WHOM IT MAY CONCERN: 

WAIVER OF LIEN TO DATE 
Gtye 

Loan 

WHEREAS the undersigned has been employed by 	Leonardo Companies, Inc  
to furnish 	 Flooring  
for the premises known as 	Advocate Condell Ambulatory Surgery Center  
of with 	 TR Deerfield Office, LLC 	is the owner. 

The undersigned, for and In consideration of 	Twenty nine thousand three hundred eighteen and 00/100  

	

$29,318.00 	Dollars, and other good and valuable considerations, the receipt whereof is hereby acknowledged, 
doCes) hereby waive and release any and all lien or claim of, or right to, lien, under the statutes of the State of Illinois, relating to mechanics' liens, with 
respect to and on said above-described premises, and the improvements thereon, and on the material, fixtures, apparatus or machinery furnished, and 
on the moneys, funds or other considerations due or to become due from the owner, on account of labor services, material, factures, apparatus or 
mathinery, furnished to this date by the undersigned for the above-described premises, INCLUDING EXTRAS.* 

	

Gwen und v 	OUR 	hsW,  	and seal 	 this 

	

ill YS  	day of 	1 /4...70-111.444.41 	 egnr7  

 

COMPANY NAME: 
ADDRESS: 

TSI Commercial Floorcovering 

 

 

3611 N. ley Orr aign, IL 61822 

 

'DEWS SLUM BUT ME NOT LIMITED TO CHANCE ORDERS, DOM 
ORAL AND WRITTEN TO THE CONTRACT. 

SIGNATURE & TITLE: 

 

   

CONTRACTOR'S AFFIDAVIT 
STATE OF ILLINOIS 
COUNTY OF CHAMPAIGN 	} SS 

TO WHOM IT MAY CONCERN: 

President 	 of the 	TSI Commercial Floorcovering 
who Is the COntiactor for the 	Flooring  
building located at 	825 S. Milwaukee Avenue, Libertyville, IL 60048  
owned by 	 TR Deerfield Office, LLC  

THE undersigned, being duly sworn, deposes and says that he is 	Marc' Smith 

work on the 

That the total amount of the contract InchxlIng extras* is 	 $63,836.00 	on which he has received payment of 
$28434.00 	prior to this payment. That all waivers are true, correct and genuine and delivered unconditionally and that 

there Is no claim either legal or equibible to defeat the validity of said waivers. That the tot:owing are the names of all parties who have furnished 
material or labor, or both, for said work and all parties having contra= or sub contracts for specific portions of said work or for material entering Into 
the construction thereof and the amount due or to become due to each, and that the items mentioned Include all labor and material requ'red to 
complete said work according to plans and specifications: 

NAMES WHAT FOR 
CONTRACT 

PRICE 
AMOUNT 

PAID 
THE 

PAYMENT 
BALANCE 

DUE 
TSI Commercial Floorcovering Labor,matrnac $ 	92,997.06 25,319.00 $ 	2,4717.06 $ 	6,384.00 
FlorStar Sales Inc materials 5 	18,431.53 $ 	- $ 	18,931.53 $ 	- 
Tandus-Centiva US LLC materials $ 	2,407.41 $ 2,407.41 $ 

TOTAL LABOR AND MATERIAL TO COMPLEIT $ 	63,836.00 $ 	24314.00 $ 	29,318.00 $ 	6,384.00 

That there are no other contracts for said work outstanding, and that there S nothing due or to become due to any person for material, labor 
or other work of any kind done or to be done upon or in connection with said work other than above stated. 

Signed this 

 

day of 	Nft.allait kV?  

 

   

   

Signature: 

Subscribed and sworn to before me this 

•CORAS INCLUDE BUT ARE NOT WITCO To OSHGE ORDERS. BOTH 
ORAL AND WROTEN To THE CONTRACT. 

day of SA,  
AO,  ag. 

Notampsiblis 	if  I 
• SAUDI L SNYIDLR 

Notary Public. Smic of Illinois 
My cotilitligsmil i!Xpires 01:2 320 

11 .20/7 



1 SS 
STATE OF GEORGIA 
courfrr OF WHITFIELD 

is the owner. 

for the premises known as 	 Advocate Condell Ambulatory Surgery Center 
of which 	 TR Deerfield Office, LLC 

1 ss 
STATE OF GEORGIA 
COUNTY OF WHITFIELD 

Tandus-Centiva US LLC 
work on the 

REGIONAL CREDIT MANAGER 	 of the 
who is the contractor for the 	materials 

29TH 	 day of Signed this 

ORAL AND WRITTEN TO THE CONTRACT 

Subscribed and sworn to before me this 	29111 	 day of 

• laTRAS 	 Notary Pub! 

	 OVEMBER, 2016.  

INCLUDE BLit ARE NOT LIMITED TO CHANGE ORDERS, BODE 	

sp.:'• 

f / 

FINAL WAIVER OF LIEN 

TO WHOM IT MAY CONCERN: 

WHEREAS the undersigned has been employed by 	151 Commercial Floorcovering 
to furnish 	 materials 

The undersigned, for and In consideration of 	Two thousand four hundred seven dollars and 41/100  
$2,407.41 	Dollars, and other good and valuable consideration, the receipt whereof IS hereby acknowledged, do(es) 

hereby waive and release any and all lien Of daim of, or right to, lien, under the statutes of the State of Illinois, relating to mechania' liens, vath respect 
to and on said above-desoibed premises, and the improvements thereon, and on the material, fixtures, apparatus or machinery furnished, and on the 
moneys, funds or other considerations due or to become due from the owner, on account of labor services, material, Fixtures, apparatus or machinery, 
heretofore furnished, or which may be furnished at any time hereafter, by the undersigned for the above-described premises, INCLUDING EXTRAS.' 

Given under 	 MY 
29TH 	day of 

hand 
NOVEMBER 

and seal 	 this 
2016 

COMPANY NAME: 
ADDRESS: 

SIGNATURE: 

TanduSiCentiva US U.0 
P.O. BOX 1947 DALTON, GA 30722-1447 

4141-10. GabitaAu 
.OrMAS INCLUDE OUT ARE NOT LIMITED TO CHANGE ORDERS. 110111 	 REGIONAL CREDIT MANAER 
ORAL ARO WRITTEN TO THE COMAE,' 

CONTRACTOR'S AFFIDAVIT 

TO WHOM IT MAY CONCERN: 

THE undersigned, being duly sworn, deposes and says that she Is 	SHELIA ALLMAN 

building located at 	825 S. Milwaukee Avenue, UbertywIle, IL 60098 
owned by 	 TR Deerfield Office, LLC 
That the total amount of the contract including extras* Is 	 $2,407.41 	on which he has received payment Of 

$0.00 	prior to this payment. That all waivers are true, correct and genuine and delivered unconditionally and that 
there is no daim either legal or equitable to defeat the validly of said waivers. That the following are the names of all parties who have furnished 
material or labor, or both, for said work and all parties havhg contracts or sub contracts for specific portions of said work or for material entering into 
the construction thereof and the amount due or to become due to each, and that the Items menboned include all labor and material. required to 
complete said work according to plans and specifications: 

NAMES WHAT FOR 
CONTRACT 

PRICE 
AMOUNT 

PAID 
THIS 

PAYMENT 
BALANCE 

DUE 
Tandus Centiva US LLC materials $ 2,407.41 $ • $ 2,107.41 $ • 

TOTAL LABOR AND MATERIAL TO COMPLETE $2,407.41 $0.00 $2,407.41 $0.00 

Signature:  ,VAL-44  

CHARLENE CONENSBY 
NOTARY PI fl IC 	IEI COON . 	  
My cut.o.PIS 	L 	I/LC 29, 2016 

NOVEMBER, 2016. 

That there are no other contracts for said work outstanding, and that there is nothing due or to become due to any person for matena labor 	" 

- Wrif"/ Or other work of any kind done or to be done upon or in connection with sakl work other than above stated. 	 ....... 
• L .; 

i cr-3 < , 0: 
,.•••07-1  I pc 

m • 	 • • 

Gly# 
Loan or 



Gty# 
Loan # 

STATE OF 	ILLINOIS 
COUNTY OF WILL 

day of 
Given under 
	

MY 
29th 

I ss 
STATE OF 	ILLINOIS 
COUNTY OF WILL 

Signed this November, 2016 29th 	 day of 

FINAL WAIVER OF LIEN 

TO WHOM IT MAY CONCERN. 

WHEREAS the understoned l'as been employed by 	TSI Commercial Floorcovering 
to furnish 	 materials  
for the premises known as 	 Advocate Condell Ambulatory Surgery Center  
of which 	 TR Deerfield Office, LLC 	is the owner. 

The undersigned, for and in consideration of 	Eighteen thousand four hundred thirty one dollars and 53/100  
$18,431.53 	Dollars, and other good and valuable consideration, the receipt whereof ts hereby acknowedgett, do(es) 

hereby waive and release any and all hen or claim of, or right to, ben, under the statutes of the State of Minces, relating to mechanics' liens, watt respect 
to and on said above•descr.bed premises, and the improvements thereon, and on the matenal, fixtures, apparatus or machinery furnished, and on the 
Moneys, funds or other Considerations due Or to became due from the owner, on account of labor sewices, material, fixtures, apparatus or machinery, 
heretofore furnished, or which may he furnished at any t.me hereafter, by the inderssned for the above described premises, INCLUDING EXTRAS.' 

hand Gregory D. Stirret 	and seal 	on  

November 	 2016 

this 

COMPANY NAME: 
ADDRESS 

SIGNATURE.  
Hrus :unuor Rut AI fir LIMITTC TO CHANCE Oltifftr, Bat' 
ORAL AND WRI rift+ 10 bit LON MAO 

florStar Sales, Inc. 
1075 Taylor Road Romeoville, IL 60446 

CONTRACTOR'S AFFIDAVIT 

TO WHOM IT MAY CONCERN.  

THE undersigned, being duly sworn, deposes and says that he is 	Gregory D. Strirett 

Treasurer 	 or the 	FlorStar Sales, Inc. 
%./ho is the contractor for the 	materials 
building loaded at 	825 S Milwaukee Avenue, Libertyville, IL 60048 

work on the 

owned by 	 TR Deerfield Office, LLC  
That the total amount of the contract including extras' is 	 $18,431.53 	 on which he has received payment of 

$0.00 	prior to this payment. That at waivers are true, correct and genuine and delivered unconditionally and that 

there Is no claim either legal or equitable to defeat the valiclity of said weeders. That the fallowing are the names of all parties who have furn.shed 

material Or labor, or both, for said work and all parties having contracts Of sub contracts for specific portions of said work or for material entering into 

the construction thereof and the amount due or to become due to each, and that the items mentioned include all labor and material required to 

complete said work according to plans and specifications - 

NAMES WHAT FOR 
CONTRACT 

PRICE 

AMOUNT 
PAID 

THIS 
PAYMENT 

BALANCE 
DUE 

ElOrStar Sales Inc ("WOOD'S s 18,431,53 $ $ 	15,431 53 S • 

TOTAL LABOR AND MATERIAL TO COMPLETE 518,431.53 $0.00 518,431.53 $0.00 

tnat there are no other contracts for said work outstanding, and that there is nothing due or to become due to any person for Matera tabor 

or other work of any kind done or to be done upon or rri connection with said work other than above stated 

29th 	 dz. S 	 711avember, 201

FICII4Sctsakecrui of 0.,06evi tact,  
DE 	cf4,4 	• • , 

hp7ARv PUBLIC STATE Of 11.61,4016 

MY COMMISS:ONEXPAES 0,13.19  

4.rethernedrer^ereafted•OrerAeretneter.dr. 

Subscribed and sworn to before me this 

'EXTRAS INCIUDE 111:11 &GE NOT trill TEO 10 CHANGE ORDERS. BOIH 
ORAL AND Virtrilt N TO biE 	MAO 

Signature 



Wile 

wmagaijfaigigm 

STATE OF 	Wisconsin 	1 SS 
COUNTY OF 	Winnebago . 	. 	_ 	_ 

TO WHOM IT MAY CONCERN. 

ESCIOW. 	 40020793  

   

WHEREAS the uneenigned has been employed by 	 Leopardo Companies Mc  
to lotash 
for the pnwnises Son, as . v 
	

Advocate Condi Ambulatory Stormy  Center  
TR Deerfied Office Lit 	lathe owner of whim 

THE undersigned. tor and in canderation of 	 Five Hundred Twenty Two Dollars and na/100  
$522.00  Donis. and ober good and valuable Conddenniand (he racer whereof is hereby aclundedged, Wien hereby waive and 

and release any and at lion or clam aft, right to hen, under the stades ol the Stale of Inds. 'Mateo to mechanics' liens. vein respect to end on said 

non-described premises, and the ImProvements Manton. end on the monad, return aPPatalus or  In 	ry netted, and on Ow moneys. funds 

or drier considerations due or to become due from the owner, on account of di labor. services 	anal. overarm or adsnery, furnished 

to this dale by the undersigned for the abose.descrthed premises, INCLUDING EXTRAS ' 

Doors Frames & Hardware 

DATE 	1120/201? 	 COMPANY NAME 
ADDRESS 

SIGNATURE AND TITLE 

ugly Carmen 
PO Bin $57 Ransil M 11903-0111 

Accounting Manager 

'EXTRAS INCLUDE BUT ARE NOT LIMITED TO CHANGE ORDERS 80TH ORAL AND wit TIEN TO 

CONTRACTOR'S AFFIDAVIT 

STATE OF 	Wisconsin 	) SS 
COUNTY OF 	Winnebago _ 	. 	_ 

TO WHOM IT MAY CONCERN 

THE UNDERSIGNED 	 Jennifer intleven 	 BEING OULY SWORN, DEPOSES 

AND SAYS THAT HE OR SHE IS 	 Accounting Manager 	 OF 
Block Iron & Supply Company Inc 	WHO IS THE CONTRACTOR FOR THE 

Doors Frames & Hardware 	 WORK ON THE BUILDING LOCATED AT 
OWNED BY 

TN3I Me loial amount of the contract LickrIng extras' is 	561 010.00 co which he or she has received payment of - 	. 
$54,34400  PIER to this Payment Tin an wavers are true, cooed and convect and delivered uncommonly sod 

that there is no dam ether legal or equitable lo doled the vattlity al said wairerS Thai the fortosing are the names and addresses d SI parties who 
have hanislied maternal or taw or both. for Said Vitra and all pants having Contracts or sub contracts los [Nolte portions of said work or tor materna 

entenng into the construchen thereof and the amoum due or to became due to Oath, and that the dent mentioned Include all labor and maternal 
required to complete sad work according lo pans and spec/Mahon 

Names & Addresses 	 IMial For 
Contract Prim 

' Indult% Extras •1 
, 	$61,010.00 

to.00l 

I 
I 

Amount PAM I This Payment 1 	Balance Due 

Block iron & Supply Company Inc 	 Doors Frames & Hardware $54,386.00.  
$0 err 
$0.00 
$0.00 $000 

 

sszur 
54.00,  
00.00, 
$0.00 

56.102.00 
10.00 
$0.00 
$0.00 

MAO $0.00 14.00 $0.00 
- $0.00 : 10.00 $0.001-  

1 
40.00 

$0.001 $0.00' 40.001 $0.00 

$0.001 10.00 50,001 1000 
10.001 10.00, 10.00! $0.00 

10.00) 10.00 $0.001 $0.00 

10.00 $0.001 

 
$0.001 $0.00 

10.001 10.00 $0.00 
$0.00 

60.00 
$0.00 $0.00 $0.00 
$0.00 $0.001 $0.012 woo 

Ali materiel lakan tram fully mild stock um detivered to padre els company awned vehicle.  - 

$54.34 1-47. Aff  Th6.10240- "veep TOTAL LABOR AND MATERIAL INCLUDING
___ 

 EXTRAS' TO COMPLETE 	
a_‘,
k ' 

0001.91T
stAit4ll

iror 

825 5 Marmon* Ave Libertyville IL  80044  
-'OR Deerfield Wee Lit 

ACT, 

e, .....- ... 
That mere are no other contracts tor said work cotislandro. aria Mat there is. 	Safe Or to been . 
oilier *era or any kind done or to be dam upon 0( 111 connection with said vett what VeiFg4960. \ 

- I  tk st 
Ift0R917 	 Signature 	I 	-- e-- 	: 	! 

til:Als, °BUG '' 5  
-iteeZka.^:625" a. 	$ 

S„ Op 
amnia* 

Date 

No 
'EXTRAS INCLUDE BUT ARE NOT LIMIT 	CHANGE ORDERS BOTH ORAL AND wRITEN TO THE CONTRACT 



WHAT FOR 

LABOR 

CONTRACT PRICE 
INCLUDING EXTRAS' 

$11,000.00 

AMOUNT PAID NS PAYMENT 

$9,900.00 

NAMES AND ADDRESSES 

NORTHERN GLASS INC 
BALANCE DUE 

$1,100.00 

ALL LABOR IS PAID N FULL. ALL OTHER MATERIAL TAKEN FROM FULLY PAID STOCK AND DELIVERED INCUR OWN TRUCKS. 

59 900 DO I 	 51,10000 
Thai mere are no other coroacts tor sad work outstartaho and Cho Mere is rotwg due or to become Cue LI3 any person lot ma:enal, la rot other work al any tad done or to be done won or connecnon with sact inark artier than above slava 

1/4 s/j7  

TOTAL LABOR AND MATERIAL INCLUDING EXTRAS` TO COMPLETE anima I $0 00 

DATE 	 3/272017 SIGNATURE 

   

STATE OF limos 
COUNTY OF COOK 

TO WHOM IT MAY CONCERN 

WAIVER OF LIEN TO DATE 

 

WHEREAS the undersigned has been employed by  LEOPARD° COMPANIES INC  
to furnish  GLASS/GLAZING  
for the premises known as ADVOCATE CONDELL AMBULATORY SURGERY CENTER 825 S MILWAUKEE AVE, IJBERTYVILLE IL 60048  
of which TR DEERFIELD OFFICE. LLC. 	 o the owner 
THE undersigned, for arid in consideration of NINE-THOUSAND NINE-HUNDRED DOLLARS MD 00/100  
Donate ( 	$990000 	) and other good and valuable consideration, the receipt whereof is hereby acknowledged, dc(es) hereby waive and release any and all ben or 
Main of. or rigM to, fen, under the statutes of the State at Illinois, relating to mechencs' bens, with respect to and on said above-descnbed premises. and the improvements 
thereon and on the material, fixtures, apparatus or machinery furnished, and on Me moneys, funds or other considerations due or to become due from the owner, on account 
of labor sennces, material. fehnes, apparatus or machinery hmished to this date by the underaigned for the above-described premees, INCLUDING EXTRAS'  

DATE 1272017 	 COMPANY NAME NORTHERN GLASS, INC 

 

ADDRESS 1400E HIGGAS RD ELK GROVE VILtAa. IL 60007 

SIGNATURE AND TITLE 

 

KRISTY MATTSON, OFFICE MANAGER 

• EXTRAS INCLUOE_BUT ARE NOT LIMITED TO CHANGE ORDERS BOTH ORAL AND WRITTEN. TO THE CONTRACT  

CONTRACTOR'S AFFIDAVIT 
STATE OF ILLINOIS 
COUNTY OF COOK 

THE UNDERSIGNED 	 KRISTY MATTSON 	BEING DULY SWORN, DEPOSES MD SAYS THAT HE OR SHE IS 
OFFICE MANAGER 	OF NORTHERN GLASS, INC.  

WHO IS THE CONTRACTOR FURNISH NO 	 GLASS/GLAZING 	WORK ON THE BUILDING LOCATED AT 
ADVOCATE CONDEU_ MIBULATORY SURGERY CENTER, 825 5 MILWAUKEE AVE, LIBERWVILLE It, 60048 	OWNED BY 

TR DEERFIELD OFFICE LLC.  
That the total amount of the contract including extras' is 	$11,000.00 	on whth he has received payment of 	50.00 	prior to this payment 
That all waivers are Use. correct and genuine and delivered unconditionaly and that there is no dein either legal or equitable to defeat the validity of said wavers. That the 
following are the names and addresses of al: parties who have furnished material or labor, or both, for sad wank and al parties having contracts or subcontract for specific 
portions of said work or for mane] entering into the construction thereof and die amount due Or to beCome the lo each, and dial the items mentioned include all labor and 
material required to complete sad work according to plans and specifications. 

SUBSCRIBED AND SWORN TO BEFORE ME THIS 

'EXTRAS NCLUDE BUT ARE NOT LIMITED TO CHANGE 
ORDERS. 00114 ORAL AND WRITTEN, TO THE CONTRACT. 

2 	DAY OP 	 MARCH  
OFFICIAL SEAL 

WISE BENDUNA 
77 -i9r u-t7NOTAFIY PUBLIC, STATE OF ILLINOIS 

WOTAN* PUBLIC DU PAGE COUNTY 
MY COMMISSION EXPIRES 0EIX0/2019  



WAIVER OF LIEN TO DATE 

STATE OF ILLINOIS 
COUNTY OF KANE 

TO WHOM IT MAY CONCERN 

Glye 
Escrow 0 	  

  

WHEREAS the undersigned has been employed by LEOPARDO COMPANIES to furnish FIRE PROTECTION ! 
SPRINKLERS for the premises known as ADVOCATE CONDELL AMBULATORY SURGERY CENTER of which TR 
DEERFIELD OFFICE, LW is the owner. 

The undersigned, for and in consideration of NINETEEN THOUSAND EIGHT HUNDRED FIFTY SEVEN AND 
001100 ( $19,857.00 ) DOLLARS, and other good and valuable consideration, the receipt whereof is hereby 
acknowledged. do(es) hereby waive and release any and all lien or claim of, or right to, lien, under the statutes of the State 
of Illinois, relating to mechanics' liens, with respect to and on said above-described premises, and the improvements 
thereon, and on the material, fixtures, apparatus or machinery furnished, and on the moneys, funds or other 
considerations due or to become due from the owner, on account of all labor, services, material, fixtures, apparatus or 
machinery, furnished to this date by the undersigned for the above-described premises, INCLUDING EXTRAS.* 

DATE: DECEMBER 31, 2016 	COMPANY NAME: 	VALLEY FIRE PROTECTION SYSTEMS, LLC 
ADDRESS: 	101 N. RAD ANT ROAD, BATAVIA, IL 60510-4213 

SIGNATURE AND TITLE: 	A§/A-vz- 	 Thomas L. Hertel, President 

'EXTRAS INCLUDE BUT ARE NOT LIMITED TO.  CHANGE ORDERS, BOTH ORAL AND WRITTEN, TO THE CONTRACT 

CONTRACTOR'S AFFIDAVIT 
STATE OF ILLINOIS 
COUNTY OF KANE 

TO WHOM IT MAY CONCERN' 

THE undersigned, THOMAS L. HARTEL being duly sworn, deposes and says that he is PRESIDENT of VALLEY 
FIRE PROTECTION SYSTEMS, LLC who is the contractor furnishing FIRE PROTECTION / SPRINKLER work on the 
building located at 825 S MILWAUKEE AVE, LIBERTYVILLE, IL 60048 owned by TR DEERFIELD OFFICE, LLC. 

That the total amount of the contract including extras* is $ 30,553.00 on which he has received payment of $ 
7,640.00 prior to this payment. That all waivers are true, correct and genuine and delivered untonditionaNy and that there 
is no claim either legal or equitable to defeat the validity of said waivers That the following are the names and addresses 
of all parties who have furnished material or labor, or both for said work and all parties having contracts or sub contracts 
for specific portions of said work or for material entering into the construction thereof and the amount due or to become 
due to each, and that the items mentioned include all labor and material required to complete said work according to plans 
and specifications: 

NAMES AND ADDRESSES WHAT FOR 

CONTRACT PRICE 
INCLUDING 
EXTRAS* AMOUNT PA D THIS PAYMENT BALANCE DUE 

VALLEY FIRE PROTECTION SYSTEMS, LLC LABOR ALL LABOR AND BENEFITS HAVE BEEN PAID IN FULL 
ALL MATERIAL USED WAS TAKEN FROM OUR FULLY PAC FOR 
STOCK AND DELIVERED TO THE JOB SITE IN OUR OWN TRUCKS 

VALLEY FIRE PROTECTION SYSTEMS, LLC MATERIAL 
VALLEY FIRE PROTECTION SYSTEMS, LLC DESIGN 
TOTAL LABOR AND MATERIAL INCLUDING EXTRAS' TO COMPLETE $30,553,001 	$7,640.001 	S19,857.001 	$3,056.00 

That there are no other contracts for said work outstanding, and that there is nothing due or to become due to any person for material, 
labor or other work of any kind done or to be done upon or in Connection with said work other than above staled. 

DATE: DECEMBER 31, 2016 	 SIGNATURE: 	 

SUBSCRIBED AND SWORN TO BEFORE ME THIS 31S1  DAY OF DECE 

'EXTRAS INCLUDE BUT ARE NOT LIMITED TO CHANGE 
ORDERS BOTH ORAL AND WRITTEN, TO THE CONTRACT 

161 

NOTARY PUBLIC-. . 	. 	, 



SS Escrow If 

STATE CETI-UO:4  
COM° CF1/443E.  

WAIVER OF LIEN TO DATE 

TOIPhal IT MAY CCICERft 

4111•13EAShe undersign 
to tumid 

for the prerrises imam 
of vihrch --j -R 

work of any kind done or to be done upon ark. connscdon with tad work 

lame (Mot 7 
apAsidoCempent. 	 6.42, 26  

71-E undersigned, for end in consideration ofalfilh.)114,D9V1/4,0 7-9.30EE. 	Ara) Fatly Cilia 
$ 	 - 	Collars and other good arid valuable consideration. the receipt whereof is hereby adtrarstedged, otes) hereby waive 

and Milne any and at lien or delete. or right to. Gen. undw the Dila of finds telling to mechanics' Ewa wiTh nett 00  WS on said  ithave. 
described prerrissa. and the Inpitiverrerts thereon, and on the weeds& [mum, apparatus or nechinary fundlived. and on the noel" fund° °r 
otter consideradorts due or to Scone due from the owner, on account of labor, services, notarial, Nita Ceara' Or nechinart furnished  to 
Ods date by the undersigned for the undersigned for the aboverdescribled 

put 1/20)17  
ADZRESS

a 4 el Kt LCCOPAN( pane 
441k7N2:414111VEr ill1; 
ell—ricr, /7 

siaansenorat irtaikListis 

ECTRAS ea;LIME  BUT  APE NOT LMTat TOO-VOCE CRDERS, BOTH Cal. novairreq, TOTE =TRACT. 
--, 

sum  ci.  ii•is.  CONTRACTOR'S AFFIDAVIT 

oacrec: 	/ SS 

TOVINCAI IT MAY CCAtmee 	 • 
THE LeCERSEMED (MME) 	/..) 0..; G2A, IA m 	BEM CILLY SNOW, CEPMES 

AtiO SAYS THATI•ECR 	 CF 
(COPAN, NAMB 	- 4  te• -4.iiirate5.1_ "kir T._ CCNTRACTCR ReNISHAD 	malltiMila-7. Mir._ LCCABED AT 7.,,D__ 	' IWDPrilla4triralSTD.craiis 	&Os g OAPS BY 	fillbr=trtat.teMparairarsINITITIE 
That the total mount of the cannot Including carer is $....-Ird,Ara 	_' 	on which he or she has 	Parrent Of 
$ i 20 11_911,gar  •  prior to thIS paynent That. 	conect and gimes and datiread uncontlidonally and dial there is no 
otall elle Masi or eitultabt• to defeat ths Irefully of said waivers. ThatMs following are the nacres of al nudes who have furnished ristedel or tabor, 
or both, for said work and id parties having contracts or sub coirtritclers for specific portions of said wont or for rroberhti entering Into the commotion 
thereof and the anamt due or to bemire due to tad,, and that the item =toned indult al labor and rieterial Malted to conett said Wcak 
according to Mans and specifications: 

NARES ARAT 
r 

FtE CCP11RALT 
FRCE 

mrcuro — 
PAD 

7FIS 
PAYRENT 

BALAICE 
• OLE 

rgAIRIEFeikt, tc. a:lie s 1349-  $ ato3 1 i....0 _$126;311,--. 
$ $ $ $ 

Asveta &in y negimill . s2secost sasitto s  0 
$ $ $ $ 

name fi Ituit labor i 
" aea Total Labe.. and Attend Including Edna' to Conte:is ,h 	 Is $ 930 r‘ $ at there are n oth 	concts    oera fo sa woro an

a
t 

,
hee o E tN

W  
tn ev 

AL 

rrr. 

WYK Q1 ITEBUILNG 

other 

740011 
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THE undersigned, being duly sworn, deposes and says that he is 	David Eitel, President 	of the 
Eitel Heinemann Mechanical Services, Inc. who is the contractor for the HVAC Installation work on the building located at 
8255. Milwaukee Ave. Libertyville, IL 60048 	owned by 	IR Deerfield Office, LLC  
That the total amount of the contract including extras* is 	S 540,986.00 	on which he has received pay- 
ment of  $451,637.00  prior to this payment That all waivers are true, correct and genuine and delivered unconditionally 

and that there is no claim either legal or equitable to defeat the validity of said waivers. That the following are the names of 
all parties who have furnished material or labor, or both, for said work and all panics having contracts Or sub contracts for 
specific portions of said work or for material entering into the construction thereof and the amount due or to become due 
to each, and that the items mentioned include all labor and material required to complete said work according to plans and 

• _ 	__............_ 

NAMES WHAT FOR 
Contrast Prke 

[paladin Earns* 
AMOUNT 

PAID 
THIS 

PAYMENT 
BALANCE 

DUE 

Eitel Hrinemami Mechanical Saviors. Inc. Labor tt Material S 	394.545 70 5 	370,560 79 $ 	(23.276 09) 5 	47.261 00 

Tenrierature Equipment Commoan &microns $ 	2.14964 $ 	 • 5 	2.149.64 1 

Mr Products Egratment Corp EMritioseat 5 	41.371 00 $ 	33,697 50 5 	6.28150 5 	1.39100 

Applied Controls Temperature Cotruals 5 	54,446 00 5 	16.201 60 5 	32.79710 5 	5,447.00 

Chau Maindsctirma Dug:Walk a Fining 5 	21.412 91 $ 	21.412 91 5 $ 	- 

Mechanial Equipment Inc. Emipment $ 	2.76400 $ 	2264.00 $ 	- $ 	• 

Windy City Repratarnives Elluilanced 5 	1729613 $ 	17.296 75 5 	• 

All materiab Wren from fully paid stock and &limed to the ;Site from mar own mck. 5 s 	- 
All labor and Meted caperues paid in 1411 Our major supplier is Porter Pipe & 	upply. 5 	- s 	• 

303 5 Roldwing Rd, Addison, IL 63101. Tel No. (630)54341145. No °snide i mill Med. S 	• 
TOTAL LAS011 MID IKAT/SIAL INCLUDENG (STRAP TO COMMIT $ 	540,916.00 	$ 	451,637.00 	5 	35,251V .S...511,052.612. 

That there an no other contracts for said work outstanding, and that there is nothing this or to become due Ic 
labor or other work of any kind done orb be done upon or in connemion with said work Other than above 

Signed this 30th day of November. 2016 

Subscribed and sworn to me this 304h day of November. 2016 

'EXTRAS INCLUDE BUT ARE NOT LIMITED TO CHANGE 
ORDERS, BOTH ORAL AND WRITTEN. TO THE CONTRACT OFFICIAL SEAL 

EUZASETH CISSIC01 
te3IMYPUBLIC • STATE OF ILLINOIS 

WCOMINSSION EXPRES•1143220 

WAIVER OF LIEN TO DATE 
STATE OF ILLINOIS 
COUNTY OF LAKE 

thy, 	  
Loan* 

Leoperdo Companies 

TO WHOM IT MAY CONCERN: 

WHEREAS the undersigned has been employed by 

to Banish 	 EIVAC Installation 

for the premises known as 	Advocate Condell Ambulatory Surgery Center, 625 S Milwaukee Avenue. Libertyville, IL 60018 

of which 	 TR Deerfield Mee, LLC is the comer 

THE undersigned, for and in consideration of 	Thirty Five Thousand Two Hundred Fifty & No/100 	 
535,250.00 	Dollars, and other good and valuable considerations, the receipt whereof is hereby acknowledged, 

do(es) hereby waive and release any and all lien or claim of, or right to, lien, under the statutes of the State of Illinois, relating 
to mechanics' liens with respect to and on said above-described premises, the improvements thereon, and on the material, 
fixtures, apparatus or machinery furnished and on the moneys, funds or other considerations due or to become due 
from the owner, on account of labor services, material, fixtures, apparatus or machinery, furnished to this date by the 
undersigned for the above-described premises, INCLUDING EXTRAS.* 

Given under our hand and seal on this 30th day of November, 2016 

Signature and Seal 
'EXTRAS INCLUDE BUT ARE NOT L/MITF_D TO CHANCE ORDERS. BOTH ORAL AND WRITTEN, TO THE CONTRA 
NOT& All waivers must be for the fiill amount paid. If waiver is fort corporation, corporate name should be used, 
corporate seal affixed and title of officer signing waiver should be set forth; if waiver is for a partnership. 
the partnership name should be used, partner should sign and designate himself as partner. 

Eitel Heine 
1475 Busch 
David 

CONTRACTOR'S AFFIDAVIT 
STATE OF ILLINOIS 
COUNTY OF LAKE 
TO WHOM IT MAY CONCERN 



STATE OF ituran 

COUNTY OF LAKE 

FINAL WAIVER OF LIEN 
Gin 

Escrow 

TO WHOM IT MAY CONCERN: 
WHEREAS the undersigned has been employed by EMS - EITEL HEINEMANN MECH SE, 1475 BUSCH PARKWAY, BUFFALO 
GROVE, IL 60089 
to ramish HVAC MATERIALS 
for the premises knovm as Advocate Condell Ambulatory Surgery Center, 825 S Milwaukee Avenue, Libatyville, IL 
of which TR Deerfield Office, LLC is the owner. 

THE undersigned, for and in consideration of Two Thousand One Hundred Fortymine Dollars And Sixty-four Cents 
(S 2.149.64) DOHA*, and other good and valuable considerations, the receipt whereof is hereby acknowledged do(es) 
hereby waive and release any and all lien or claim 04 Of tight to, lien, under the statutes of the State of Illinois, relating to mechimice liens, with 
respect to and on said above-des embed premises, and the improvements thereon, mid on the material, rumors, apparatus or machinery furnished, 
and on the moneys, fimds, or other considerations due or to become due Own the owner, on account of labor services, material fixtures, 
apparatus or machinery hereto funtished, or which may be furnished anytime hereafter, by the undersigned for the above-descrthed premises, 
INCLUDING EXTRAS, 
DATE - 	.11 	COMPANY NAblE Temperature Equipment Corporation 

ADDRESS 17725 Volbreritt Road, Lancing, IL 60438 

SIGNATURE AND 1-m1  Celki_i A. a 11.4.A.C) CrpA A. A -NJ .11- 
'EXTRAS INCLUDE BUT ARE NOT LIMITED TO CHANGE ORDERS, EOM ORAL AND WRITTEN, TO THE CONTRACT 

STATE OF ILLINOIS 

COUNTY OF LAKE 

CONTRACTOR'S AFFIDAVIT 

TO WHOM IT MAY CONCERN: 
THE UNDERSIGNED, (NAME) Alfredo Cmajardo BEING DULY SWORN, DEPOSES 

AND SAYS THAT HE OR SHE IS (POSITION) Credit Analyst/Collections OF 
(COMPANY NAME) Temperature Equipment Corporation WHO IS THE 
CONTRACTOR FURNISHING HVAC MATERIALS WORK ON ME BUILDING 
LOCATED AT Advocate Conde!! Ambulatory Surgery Center, 825 S Milwaukee Avenue, Libertyville, It, 
OWNED BY TR Deerfield Office, LLC 
That the mai amount of the contract including extras' is $2,149.64 on which bear she has received payment of 
50.00 prior to this payment. That all waivers are hue, carat and genuine and delivered unconditionally and that 
there is no claim either legal or equitable to defeat the validity of said waivers. That the following are the names and addresses of all parties who 
have furnished material or labor, or both, for said work and eli parties having contracts or sub contracts for specific portions of said work or for 
material entering into the construction thereof and the amount due or to become due to each, and that the itarts mentioned include all labor and 
material required to complete said work according to ORM and specifications: 

NAMES AND ADDRESSES WHAT FOR mom-mum 
moo wow* AMOUNT PAID MIS PAYMENT BALANCE DUE 

Temperature Equipment Corporation HVAC Materials 12,149.64 $0.00 52,149.64 50.00 

TOTAL LABOR AND MATERIAL INCLUDING EXTRAS* TO COMPLETE $2,149.64 $0.00 52,149.64 $0.00 

That that are no other contacts for said work outstanding, and that there is nothing due or to become due to any person for material, tabor or 
other work of any kind done or to be done upon or in cormectioa with said work other than above stated. 

SIGNATURE:  CaLt.ri-• /4un  	 
SUBSCRIBED AND SWORN TO BEFORE ME THIS  424Pre 	DAY OF el 	 9  
EXTRAS INCLUDE BUT ARE NOT IJMITED TO CHANGE 

ORDERS, BOTH ORAL AND WRITTEN, TO THE CONTRACT. 	 TARY RUC 

DATE 

F.3870 It5/96 	 Provided by Chicago Tide Insurance Company 
OFFICIAL SEAL 
MICHAEL DAN 

NOTARY PUBLIC • STATE OF SUNOS 
MY COMMISSION EXPIRES I I/05/19 



Eitel Heinemann Mechanical Services 
HVAC Equipment 

STATE OF ILLINOIS 
COUNTY OF COOK 

TO WHOM IT MAY CONCERN: 

WHEREAS the undersigned has been employed by 
to furnish 

of which 	 TR Deerfield Office, LLC is the comet 

WAIVER OF LIEN TO DATE 

for the premises known as 	Advocate Conde', Ambulatory Surgery Center, 8255. Milwaukee Avenue, Libertyville, IL 60048  

THE undersigned, for and in consideration of Six Thousand Two Hundred Eighty-Two Dollars and 50/100 
6,282.50  Dollars, and other good and valuable considerations, the receipt whereof is hereby acknowledged, do(es) 

hereby waive and release any and all lien or claim of, or right to, lien, under the statutes of the State of Illinois, relating to mechanics' liens, 
with respect wand on said above-described premises, and the improvements thereon, and on the material, fixtures, apparatus or machinery 
furnished, and on the moneys, funds or other considerations due or to become due from the owner, on account of labor services, material, 
fixtures, apparatus or machinery furnished to date, by the undersigned for the above- 
described premises, INCLUDING EXTRAS, 

DATE 	February 13, 2017 	COMPANY NAME 	MR PRODUCTS EQUIPMENT COMPANY 

IS55 Logs Avenue, Elk Crave Village, IL 6007 
SIGNATURE AND TITLE 

MATTHEW MADDOX - CONTROLLER - CORPORATE OFFICE 
*EXTRAS INCLUDE BUT ARE NOT IJMITED TO CHANGE ORDERS, BOTH ORAL AND WRITTEN, TOTEM CONTRACT. 

(COMPANY NAME) 	 AIR PRODUCTS EQUIPMENT COMPANY WHO IS THE 
WORK ON THE BUILDING SUPPLIER FURNISHING 

LOCATED AT 
HVAC Equipment 

825 S. Milwaukee Ave., Libertyville, IL 60048 

CONTRACTOR'S AFFIDAVIT 
STATE OF ILLINOIS 
COUNTY OF COOK 

TO WHOM IT MAY CONCERN: 

THE UNDERSIGNED, (NAME 	 Matthew Maddox 	 BEING DULY SWORN, DEPOSES 
OF AND SAYS THAT HE OR SHE IS (POSMON) 	 Controller 

 

OWNED BY 	 TR Deerfield Office, LLC  
That the total amount of the contract including extras' is 	41,371.00  on which he or she has received payment of 

$33,697.50 	prior to this payment. That all waivers ore nue, correct and genuine and delivered unconditionally and that 
there Is no claim either legal or equitable to defeat the validity of said waivers. That the following are the names and addresses of all parties 
who have furnished material or labor, or both, for said work and all parties having contracts or sub contracts for specific portions of said work 
or for material entering into the construction thereof and the amount due or to become due to each, and that the items mentioned include all 
labor and material required to complete said work according to plans and specifications: 

NAMES AND ADDRESSES WHAT FOR 
COMACT IR= 
acwoomtar 

AMOUNT 
PAID 

THIS 
PAYMENT 

BALANCE 
DUE 

AIR PRODUCTS EQUIPMENT COMPANY HVAC Equipment 541,371.00 533,697.50 $6,2112.50 $1.39100 

Material from fully paid stock and delivered to fob site by fully paid common carrier. 

TOTAL LABOR AND MATERIAL INCLUDING EXTRAS* TO COMPLETE. 	541,371.00 $33,697.50 	56,282.50 	SI 391.00 
That there are no other contracts for said work outstanding, and that there is nothing due or to become due to any person for material, labor 
or other work of any kind done or to be done upon or in connection with said work other than above stated. 

DATE 	February 13,2017 	 SIGNATURE: 

SUBSCRIBED AND SWORN TO BEFORE ME THIS 13th 	DAY OF February 	 2017 

'EXTRAS INCLUDE BUT ARE NOT LIMITED TO CHANGE 
ORDERS, BOTH ORAL AND WRITTEN, TO THE CONTRACT. 

NOTARY PUBLIC 
F.3870 R5/96 	 Provided by Chicago Tide Insmance Co. 'Approved (or Computer Reproduction OFFICIAL SEAL 

KAREN M ANDERSON 
NOTARY MUG, STATE OF ILLINOIS 
My Commission Expires August 16,2019 

    

    



I 	

OFFICIAL SEAL 
CARRIE A. GESKE 

Notary Public- State of Illinois 
My Commission Expires 10/27/2020 

.•110. 	 _al.- alb. 

WAIVER OF LIEN TO DAT% 

STATE OF ILLINOIS GTY 	  
> ss 

COUNTY OF OUPACE 	 Lome 	  

TO WHOM IT MAY CONCERN: 
WHEREAS the undersigned has been employed by 	atel Heinemann Mechanical Sendees Inc. 
to furnish 	 Temperature CotrIS 
Pr be premise ran as Adrate Conde AmbulatOry Sumery Center 825 S. Milwaukee Avenue, NbeftWille, D. 60048 
of Math 	 TR Deerfield Office, 11C 	is the owner. 

The parlor, tot are  fl  =rendre II 	Thirty Two thossand Sari Hundred Ninety Semi Donn And Twenty Cents 	 ($32,197.20)  

Dollars, and other good ard valuable conskkration, the receipt whereof Is herr/ artionledgel do(s) hereby were lavl rase any as air or dern of, or tcht to, gm 
under the Mutes of the State of gars, relating to mecharr dem, with teasel tat on the above-deatted prise; and the impreemenba thereon, and on tha mare, 
rum, apparatus or machinery furnished, it aide moneys, funds or other consieratin due or to become due from the owner, On account of act, anvfeet, material 
Mn, appear or machinery heretofore trend, or which may be furnished to tNs date, by the merged for the iSe1S prentises. 

lohnStrn-4.  
General Manager, Applied Controls, inc 

30 W270 Eutterfleld Rd., Ste 115 
WarrenvIlle, 11 .60555 

Ghat oiler ary hare and seal on the 21st day of February, 2017 
Samature and Sr 

NOTE: All naives mist be for the full raft paid. If waiver * for a corporation, con:crate mine thou ld be used, =Prate real 'red ire Itte of err Pining war shoal be 
set forth; If raker is Iota partnership, the parthenhip name stub terif, partner should sign are designate tinsel  as Prem. 

CONTRACTOR'S AFFIDAVIT 
STATE OF ILIDIOIS 

'55 
COUNTY OF OUPAGE 
TO WHOM UMW CONCERN: 

THE undesigned, being duly sworn Deposes are says that the is 	Senn E Karen, Cereal Manager 	of  Aron Crum ler  who Is 
the contractor for Temperature Creak wort on the budding flat 	8255. Mgwaukee Ave. LibertyviNe, IL 60048  
that be total moor of the react acturike etas b 	S54,444.04 	 In Mr he has received payment of 	0420L10  
Fr to this  Parent. That at Pros are hut Cart, are rite and dearer, unconatrialy and Put that no ern either legal cc erre to defeat the verb of said 
waters. That the forth; are the rapes of 0 parr wit have !writhed marl or *tor, or kph tor said wort NW al eras liming contracts or sub corer ref spelt 
mikes Staid vert re for frier arm into the conduction thereof at the amours Pe or to tare at toed,, are that tre lams mentioned War all labss NO 
material refer to complete rad rat aeorrig to plans and sprier= 

Name What For Contract Fria, Amount Paid Thus Paint Sara Due 

reed Controb. Inc. Temperature Orr 554,146.00 St6,2111,90 $32.797.20 $5,447.00 

'TOTAL 04,446.00 $16,2111.80 $32,717.20 $5,447.00 

Tlie MATtfUAL FOR THIS WORK WAS TAKEN FROM OPEN INENTERY V11401 IS MALY PAID MR AND AiPPLIED BY JOHNSCH CONTROLS, INC WITTI WHOM All NUS ARE 
CLOWN!' AND FULLY PAID. all MAItitteS WERE DELIVERED IN OUR OWN TRUCKS TO THE SITE CR VIA UPS. All LABOR IPS BEEN Rue PAID. 

TOTAL LABOR AND MATELILAL TO COMPUTE  

That thee we it ode corers far said work antardng, and that there is nothing due or to bore at to any poson for mare, 	or other pork of any kind done ce to 
be done upon or In connection weft said work We than are star 

9gmed this 21st day of February, 2017 

Sub:rated it warn to tefolL it this 21st day of February, 2017 

Carrie Geste 

toe 
John E KiNtrZeWa 
aok_t_  



- -1 
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FINAL WAIVER OF LIEN 
STATE OF ILLINOIS 

COUNTY OF DUPAGE 

TO WHOM IT MAY CONCERN: 

WHEREAS the undersigned has been employed by 
to furnish 

Eitel Heinemann Mechanical Services, Inc. 
HVAC EQUIPMENT 

for the premises known as 	 Advocate Condon Ambulatory Surgery Center. 825 S Milwaukee Avenue. Libenvvillc, IL 60048  
of which 	 TR Deerfield Office LLC 	is the owner. 

THE undersigned, for and in consideration of 	Seventeen Thousand Two I kindred Ninety Six Dollars and 75/100  
$17,296.75 	Dollars, and other good and valuable considerations, the receipt whereof is hereby acknowledged, do(es) 

hereby waive and release any and all lien or claim or, or right to, lien, under the statutes of the State of Illinois, relating to mechanics liens, 
with respect to and on said above-described premises, and the improvements thereon, and on the material, fixtures, apparatus or machinery 
furnished, and on the moneys, funds or other considerations due or to become due from the owner, on account of labor services. malerial, 
fixtures, apparatus or machinery, heretofore furnished, or which ma) be furnished at any lime hcrealler, by the undersigned for the above-
described premises, INCLUDING EXTRAS.' 

DATE 	Tehruary.10-2017 	COMPANY NAME 	WINDY CITY REPRESENTATIVES 

ADDRESS _ 200 WINDSOR DRIVE. OAK BROOK. IL  

SIGNATURE AND TITLE 
Susan Sanwa( CO T 	LER 

*EXTRAS INCLUDE BO ARE NOT LIM n ED TO CIIANGt 	E 	TH ORAL AND WRI TTEN,10 THE CONTRACT 

CONTRACTOR'S AFFIDAVIT 
STATE OF ILLINOIS 

COUNTY OF DUPAGE 

TO WHOM IT MAY CONCERN: 

THE UNDERSIGNED, (NAME 	 SUSAN SARAGA 
AND SAYS THAT HE OR SHE IS (POSITION) 	 CONTROLLER 

CONTRACTOR FURNISHING 

LOCATED AT 
	

825 S Milwaukee Avenue, Libenvville, IL 60048 
OWNED BY 
	

TR Deerfield Office L LC  

BEING DULY SWORN. DEPOSES 

	OF 

%V1I0 IS TI IE (COMPANY NAME) 	 WINDY CITY REPRESENTATIVES 

HVAC EQUIPMENT 	WORK ON THE BUILDING 

That the total amount oldie contract including extras" is 	SI7.296.75 	on which hear she has received payment of 
$0.00 	prior lo this payment. That all waivas an: true, correct and genuine and delisered unconditionally and that 

there is no claim either legal or equitable to defeat the validity of said waken. That the following are the names and addresses nf all parties 
who have furnished material or labor, or both, for said work and all parties haying contracts or sub contracts for specific portions orsaid work 
or for material entering into the construction thereof and the amount due or to become due to each, and that the items !motioned include all 
labor and material required to complete said work according to plans and specifications: 

NAMES AND ADDRESSES WIIAT FOR 
C 	I 	PRICE 
INCLDOVerlAP 

AMOUNT 
PAID 

TIIIS 
PAYMENT 

BALANCE 
DUE 

IWINDY CITY REPRESENTATIVES IIVAC EQUIPMENT 17.296.75 0.00 17.296.75 000 

TOTAL LABOR AND MATERIAL INCLUDING EXTRA • TO COMPLETE. 17,296.75 0.00 17.296,75 0.00 

That there me no other contracts for said work outstanding, and that that is nothing due or to becom due to any parson for material, labor 
or other work of any kind done or to be done upon or in conned ion with said wort o her than above stated. 

DATE 	Febntent.10-2017 SIGNATURE: •L 

    

Susan Saraa, CØNTR4H.LUR, WINDY CITY REPRESENTATIVES 
SUBSCRIBED AND SWORN TO BEFORE ME THIS I Uth 	AY 

 

Febmary 	 2017 

•EX ERAS INCLUDE BUT ARE NOT LIMITED TO CHANGE 
ORDERS, BOTH ORAL AND WRITTEN, TO THF. CONTRACT. 

  

h7 :gb  
NOTARY+UBLIC/ 

   

      

F.3870 R5:96 	 Provided by Chicano Title Insurance Co • Approved for Computer Reproduction 



PARTIAL WAIVER OF LIEN 

STATE OF ILLINOIS 
	

Sty N 
COUNTY OF COOK 
	

Loan I/ 
TO WHOM IT MAY CONCERN: 

WHEREAS the undersigned has been employed by 	LEOPARDO COMPANIES, INC. 

to furnish 	ELECTRICAl. 

for the premises 	ADVOCATE CORDELL AMBULATORY SURGERY CTR., 8255. MILWAUKEE AVE, LIBERTYVILLE, It. 50048 
of which 	TR Deerfield Office, LLC 	Is Me owner 

THE undersigned, for and In consideration of FORTY-THREE THOUSAND EIGHT HUNDRED TWENTY-EIGHT AND NO/104) DOLLARS 
43,528.00 Moen, and other good and valuable considerabon, the receipt whereof is hereby acknowledged, does hereby waive and release 

any and at lien or claim of. or right tn. lien. under Me statutes of the State of Illinois. relating to mechanics In, with respect to and sad  abore-descnbed 

premises. and the improvements thereon. and on the rnatenal, fixtures, apparatus or rnachinery &nisi/ed, and on the moneys, funds or other itronsiderations 
due or to become due from the war, on account of labor services, material, fixtures. apparatus. or machinery. furnished to this date by  the undersigned 
for the above-descsibed prem. ses INCLUDING EXTRAS" 

Given wider 	MY 	hand 	Sign 	and sealed 
	

On 

     

this 19TH 	day of 	JANUARY 

 

2017 

OMEGA ELECTRIC CO., INC. 
450 BENNETT 
ELK GROVE VILLAGE, IL 80007 

Signature and Seal 	cCC VP  
NOTE All wan must be for the full amount paid If waivers for a corporation. numerate name should be used. corporate seal affixed and tile of officer 
signing waiver should be set Ranh if waiver is for a partnership, the partnership name should be used. partner should sign and designate himself as partner 

CONTRACTOR'S AFFIDAVIT 
STATE OF ILLINOIS 
COUNTY OF COOK 
TO WHOM IT MAY CONCERN 

	

THE undersigned, being duly sworn, deposes and sass that he is 	 
PRESIDENT 	of 	 

who Is =tractor for ELECTRICAL 
bulking heated at 	ADVOCATE CORDELL AMBULATORY SURGERY tin,, 8255. MILWAUKEE AVE, LIBERTYVILLE, IL 60048 
owned by TR Deerfield Office, LLC 

  

That the total amount of the contract Inducing eon is S 	505,058.00 	on which he has received payment or 
410,760.00  poor to this payment. That all waivers are true. correct and gentrne and delivered unmet/tonally and that there is no dairn either legal 

or equitable to defeat the validity of said waivers. That me following we the names of all parties art have furnished material or labor. or both, for said mark 
and all parties having contracts or subcontracts for specific portions of said work or hr malaria entering unto the construction thereof and the amount due 
or to become due to oath and that the items mentioned Include all labor and material required to complete said wok atcorchng to mans ano speancations 

NAME WHAT FOR 
CONTRACT 

PRICE 
AMOUNT 

PAID 
THIS 

PAYMENT 
BALANCE 

DUE 

OMEGA ELECTRIC CO.. INC. LABOR 237.797.09 190.179.30 13,110.00 34.507.79 

ADVANCE ELECTRICAL SUPPLY MATERIAL 113,852.91 112.049.91 30,718.00 1.085.00 

SUNRISE ELECTRIC MISC. MATERIAL 68238.00 60,295.82 1,942.18 - 
EAGLE SECURITY FIRE ALARM 45292.00 35,987.95 - 9204.04 
EAGLE SECURITY NURSE CALL 39,111500 36,247.01 - 3.070.99 

Labor 1. Material from Fully Paid Stock 
Delivered to Job Site via our Truck(e) • • 

Rental EquIpmeM not used 
TOTAL LABOR AND MATERIAL 70 COMPLETE 505291.00 410.710.03 43,128.00 50,510.00 

That there are no other contracts for said work outstanding, and that there is nothing due or to become due to any person hrrateulel, later or other WO 

...4",...wwwwwinnAnn.""newy 

signed this 

I
19TH 	day of 	JMWARY 	 OFFICIAL SEAL 	.7c1I7 

RuSit m i [KOS 
$ 	NOTARYPUBLIC - STATE OF ILLINOIS r 

- >4cr 	 MY 	SSrON exillltrS1/6/18/18 • 

Subscribed oh sworn to before me III! 	19TH 	day of 

• EXTRAS INCLUDE BUT NOT LIMITED TO CHANGE 
ORDERS BOTH ORAL AND WRITTEN. TONE CONTRACT 

     

STEVEN ANASENES 
OMEGA ELECTRIC CO., INC. 

any kind done or to be done upon or In connection with said work caber than above slated 

Manahan 



Kimberly 0 Et 

WAIVER OF LIEN — PARTIAL 
MATERIAL 

STATE OF ILLINOIS 
COUNTY OF LAKE 

TO ALL WHOM IT MAY CONCERN: 

Whereas, we the undersigned, Advance Electrical Supply Company LLC, have been 
Employed by OMEGA ELECTRIC CO., INC. to furnish MISC ELECTRICAL 
MATERIAL for the building known as: 

JOB: 	ADVOCATE CONDELL AMBULATORY SURGERY CENTER 
825 S. MILWAUKEE AVENUE 
LIBERTYVILLE, IL 60048 

OWNER: TR DEERFIELD OFFICE, LLC 

LAKE COUNTY 	 STATE OF ILLINOIS 

Now, Therefore, Know ye, That Advance Electrical Supply Company LLC, the 
Undersigned, for and in consideration of ($30,718.00) THIRTY THOUSAND SEVEN 
HUNDRED EIGHTEEN AND 001100 receipt whereof is hereby acknowledged, does 
hereby waive and release any and all lien, or claim, or right of lien on said above 
described building and premises under the Statutes of the State of Illinois relating to 
Mechanic's Lien, on account of materials, furnished by the undersigned to this date by 
the undersigned for the above-described premises 

Given under my hand and seal this 20th DAY OF January, 2017. 

ADVANCE ELECTRICAL SUPPLY COMPANY LLC 

William A. Hughes, President 

Subscribed and sworn to before me this 20°' DAY OF January 2017. 

C 
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